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Supplier PO Number |Estimate Invoice Number Invoice Date Costs Captured |Invoiced To Date Actual Costs Cat Name
Compl Open 1850 $1,850.00 | Equipment
Comp2 298 10/25/2005 298 298 $298.00 |[Equipments
Comp3 3155551 1700 $1,700.00 Materials
Comp4 3111723 65.99/1028090 10/26/2005 65.99 65.99 $65.99 Materials
Comp4 3111723 85.09/1021605 10/26/2005 85.09 85.09 $85.09 Materials
Comp4 3111723 48.19|0957393 10/11/2005 48.19 48.19 $48.19 Materials
Comp4 3155526 656068718079 10/20/2005 6560 6560 $6,560.00 Materials
Comp5 3155528 833.58/908676059 10/20/2005 833.58 833.58 $833.58 |Materials
Comp5 3155541 13108.8 $13,109.00 Materials
Comp5 3155528 908669038 10/19/2005 646.48 646.48 $646.48 |Materials
Comp5 3155528 908676059 10/20/2005 187.1 187.1 $187.10 |Materials
Comp6 Open 1222000 many weelky invoices 2/15/2006 1878606.32 950976.08 $987,943.00 | Building
Comp6 Open 1244556 Many Weekly Invoices 2/15/2006 81392.65 81392.65 $1,244,556.00 |Building
Comp6 Open 1900000 2780842.26 1178412.09 $1,765,096.00 Building
Comp6 15000 0 $15,000.00 |Building
Comp7 3155357 344.68/570471222 10/4/2005 343.05 343.05 $343.05 |Materials
Comp7 3155556 570527283 10/5/2005 1991.97 1991.97 $1,991.97 Materials
Comp7 3155357 0570527283 10/4/2005 1991.97 1991.97 $1,991.97 Materials
Comp7 3155356 12100/571065205 10/21/2005 12100 12100 $12,100.00 Materials
Comp8 1573.56 $1,574.00 |Equipment
Comp8 3155692 1168.88 $1,169.00 Equipment
Comp8 141976 9/21/2005 129 129 $0.00 |[Food
Comp8 141953 9/21/2005 113.65 113.65 $0.00 |Food
Comp8 Open 15075 15075 $15,075.00 |Building
Comp8 58861576 10/26/2005 75.27 75.27 $75.27 |Building
Comp9 149.99 $150.00 Equipment
Comp9 3155499 108.91 $109.00 |Equipment
Comp10 3155355 299590071435 9/21/2005 2999.64 2999.64 $2,999.64 Materials
Compl1l 3155696 291.3 $291.00 |Equipment
Compll 40000/17679 10/31/2005 2771.2 2771.2 $50,000.00 Building
Comp11 1500017704 11/14/2005 863.84 1454.88 $1,454.88 |Building
Comp12 17668 10/17/2005 1100.36 1853.24 $1,853.24 |Building
Comp12 17705 11/14/2005 14860.12 21875.16 $21,875.16 |Building
Comp12 17730 11/28/2005 9893.97 15172.32 $15,172.32 Building
Comp12 17680 10/31/2005 9174.4 13977.24 $13,977.24 |Building
Comp12 17758 12/12/2005 5980 9863.74 $9,863.74 |Building
Comp12 17709 11/14/2005 12373.93 16168.22 $16,168.22 |Building
Comp12 17734 11/28/2005 12093.27 16835.04 $16,835.04 Building
Comp12 17683 10/31/2005 5836.03 84435 $8,443.50 |Building
Comp12 17762 12/12/2005 7095.79 11639.04 $11,639.04 Building
demo 100000 $100,000.00 |Building
Comp13 3155521 112320 $112,320.00 Materials
Comp14 Open 14189.79/12315/TMCSE 10/19/2005 14189.79 14189.79 $14,189.79 |Building
Compl4 Open 14189.79 $14,190.00 |Building
Comp14 Open 14189.79/12432/TMCSE 11/7/2005 5875.95 5875.95 $14,190.00 |Building
Compl4 Open 14189.79 12433/TMCSE 11/7/2005 9645.83 9645.83 $9,645.83 |Building
Comp14 Open 14189.79/12435/TMCSE 11/7/2005 6383.83 6383.83 $14,190.00 |Building
Compl5 229.49 $229.00 |Building
Cmpl6 89919983 9/20/2005 72.28 72.68 $0.00 |[Food
Compl7 7000 $7,000.00 |Building
Comp18 228796 10/21/2005 81.74 81.74 $81.74 |Building
Comp19 3155520 87830.32 $87,830.00 Equipment
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Comp19 3155523 147237.9 $147,238.00 |Equipment
Comp19 3155652 3173.35 $3,173.00 | Equipment
Comp19 3155520 40872.68 $40,873.00 |Equipment
Comp19 6012.58 $6,013.00 | Equipment
Comp19 70180 $70,180.00 |Equipment
Comp19 10000 $10,000.00 |Equipment
Comp19 107504.38 $107,504.00 |Equipment
Comp19 3778.12 $3,778.00 | Equipment
Comp19 15441 $15,441.00 |Equipment
Comp19 3156298 11554 $11,554.00 |Equipment
Comp19 3778.12 $3,778.00 | Equipment
Comp19 37757.67 $37,758.00 |Equipment
Comp19 90055 $90,055.00 |Equipment
Comp19 3155821 93950.2 $93,950.00 |Equipment
Comp20 3155359 942.6 $943.00 |Materials
Comp20 3155361 110.3 $110.00 |Materials
Comp20 3153361 0/936-925054-4 10/5/2005 128.61 128.61 $128.61 |Materials
Comp20 3153361 0/936-611223-4 10/14/2005 47.76 47.76 $47.76 Materials
Comp20 3153361 0/936-695302-5 10/17/2005 33.08 33.08 $33.08 Materials
Comp20 062-435838-8 10/12/2005 226.3 226.3 $226.00 |Building
Comp20 3120299 936-065059-3 10/20/2005 1026.21 1026.21 $1,026.00 |Building
Comp20 3120299 140.12 936-805531-6 10/17/2005 140.12 140.12 $140.12 |Materials
Comp20 3120299 936-158358-7 10/21/2005 87.93 87.93 $88.00 Materials
Comp20 3155399 062-882309-8 10/18/2005 187.74 187.74 $187.74 |Building
Comp20 3155358 220/27883 10/5/2005 235 235 $235.00 |Equipment
Comp21 14892 10/27/2005 17073.19 17073.19 $17,073.19 |Building
Comp21 14893 10/27/2005 27662.21 27662.21 $27,662.21 |Building
Comp21 15049 11/10/2005 12074.3 12074.3 $12,074.30 |Building
Comp21 15432 1/9/2006 14676.2 14676.2 $14,676.20 |Building
Comp21 15247 12/8/2005 10212.18 10212.18 $10,212.18 |Building
Comp22 3156275 720 $720.00 |Equipment
Comp22 3156287 480 $480.00 |Equipment
Comp23 Open 24901.54 24901.54 24901.54 $3,000.00 Materials
Comp23 0/31 SOEEXP 100905 10/14/2005 900 900 $900.00 |Building
Comp23 0/31 SOEEXP 100905 10/14/2005 900 900 $900.00 |Building
Comp23 0/31 SOEEXP 100905 10/14/2005 900 900 $900.00 |Building
Comp23 0/31SOEXP 093005 10/1/2005 101.85 101.85 $101.85 |Building
Comp23 0 31SOEXP 100305 10/8/2005 16.01 16.01 $16.01 Building
Comp23 0/31SOEXP 100605 10/8/2005 665.43 665.43 $665.43 |Building
Comp23 0 31SOEXP 100705 10/8/2005 31.04 31.04 $31.04 Building
Comp23 0/31SOEXP 101105 10/15/2005 144.84 144.84 $144.84 |Building
Comp23 0 31SOEXP 101605 9/8/2005 126.1 126.1 $126.10 |Building
COmp24 3156286 4126 $4,126.00 |Building
Comp25 33370002C 01773024 10/19/2005 115 115 $115.00 |Equipment
Comp26 33370002C 01773043 10/24/2005 124.48 124.48 $124.48 |Equipment
Comp27 958136 10/10/2005 249.6 249.6 $249.60 |Food
Comp28 00510180282 10/18/2005 846 846 $846.00 |Equipment
Comp28 00510271069 10/27/2005 645.18 645.18 $645.18 |[Equipment
Comp28 00510180230 10/18/2005 961.26 961.25 $961.25 |Equipment
Comp28 21540/0601240433 1/24/2006 4456.53 4453.53 $35,626.00 |Building
Comp28 12637/0601250979 1/25/2006 6140.25 6140.25 $3,140.25 |[Equipment
Comp28 00510271021 10/27/2005 480.63 480.63 $480.63 |Equipment
Comp28 00510271032 10/27/2005 1822.02 1822.02 $1,822.02 | Equipment
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Comp28 3156288 14765.31/0511150256 11/15/2005 15983.46 15983.46 $15,983.46 |[Equipment
Comp28 00510271013 10/27/2005 160.21 160.21 $160.00 |Equipment
Comp28 0510180478 10/18/2005 3754.27 3754.27 $3,754.27 |Building
Comp28 10191 $10,191.00 |Equipment
Comp28 9586 $9,586.00 | Equipment
Comp28 3155558 500 $500.00 | Materials
Comp29 3155510 6634 $6,634.00  Equipment
Comp30 3155501 4005.25 $4,005.00 | Equipment
Comp31 3700 $3,700.00 | Equipment
Comp32 10/28/2005 63.33 63.33 $63.33 |Building
Comp32 10/31/2005 20.41 20.41 $20.41 |Building
Comp32 11/1/2005 51.9 51.9 $51.90 Building
Comp32 NA 010528 10/15/2005 631.1 631.1 $631.10 |Materials
Comp33 3850 $3,850.00 | Equipment
Comp33 3850 $3,850.00 | Equipment
Comp33 3850 $3,850.00 | Equipment
Comp34 3155554 671.45 $671.00 |Materials
Comp35 069665 10/27/2005 111.89 111.89 $111.89 |Building
Comp36 069809 10/21/2005 204.29 204.29 $204.29 |Building
Comp36 069821 10/21/2005 147.76 147.76 $147.76 |Building
Comp36 069666 10/27/2005 942.54 942.54 $942.54 |Building
Comp37 028232 11/8/2005 2.54 2.54 $2.54 |Building
Comp37 028128 11/8/2005 18.48 18.48 $18.48 |Building
Comp38 09727 11/3/2005 18.19 18.19 $18.19 Building
Comp38 09725 11/3/2005 12 12 $12.00 |Building
Comp38 09722 11/3/2005 33.04 33.04 $33.04 Building
Comp38 08534 6/7/2005 7.57 7.57 $0.00 |Building
Comp38 09693 10/26/2005 4 4 $4.00 |Building
Comp39 561526402 9/21/2005 123.66 123.66 $0.00 |Food
Comp39 509481931 10/6/2005 63.59 63.59 $63.59 |Food
Comp40 3150048b 01054220 10/13/2005 1326.61 1326.61 $1,326.61 Materials
Comp40 01048549 9/21/2005 173.48 173.48 $173.48 |Materials
Comp40 31500048b 1066744 10/31/2005 55.68 55.68 $55.68 |Building
Comp40 31500048b 1049001 9/7/2005 8.21 8.21 $0.00 |Building
Comp40 1048430 9/20/2005 33.64 33.64 $0.00 |Building
Comp40 1007071 6/6/2005 3.25 3.25 $0.00 |Building
Comp41 31500048b 1076133 11/1/2005 53.88 53.88 $53.88 |Building
Comp41 1075391 10/31/2005 28.13 28.13 $28.13 |Building
Comp41 1076221 11/1/2005 9.63 9.63 $9.63 |Building
Comp41 1055673 9/21/2005 16.44 16.44 $0.00 |Building
Comp41 3150048b 01058343 10/20/2005 78.97 78.97 $78.97 Materials
COmp42 028038 10/15/2005 252.01 252.01 $252.01 |Building
COmp42 027923 10/10/2005 1874.29 1874.29 $1,874.29 |Building
COmp42 28099 10/28/2005 420.01 420.01 $420.01 |Building
Comp43 3155402e 203834.75 $203,835.00 | Equipment
Comp43 3155402L 2640 $2,640.00 Equipment
Comp44 7900 $7,900.00 | Equipment
Comp44 7900 $7,900.00 Equipment
Comp45 3156297 32252.9 $32,253.00 |Equipment
Comp46 3155539 4785 $4,785.00 Materials
Comp46 3155539 4785 $4,785.00 Materials
Comp47 Open 145250 $145,250.00 | Building
Comp47 Open 8223/2142 8223 $8,223.00 |Building
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Comp47 Open 98600 $98,600.00 |Building
Comp47 Open 15000 $15,000.00 |Building
Comp47 Open 12063 12063 $12,063.00 |Building
Comp47 Open 786572156 78657 $78,657.00 Building
Comp47 Open 3700 3700 $3,700.00 |Building
Comp47 Open 250000|2210 $250,000.00 Building
Comp47 Open 12500 $12,500.00 |Building
Comp47 Open 920002152 14620 $92,000.00 Building
Comp47 Open 50000 $50,000.00 |Building
Comp47 Open 1500 $1,500.00 |Building
Comp47 Open 275000/2151 41300 $275,000.00 | Building
Comp47 Open 15000 $15,000.00 |Building
Comp47 Open 15000 $15,000.00 |Building
Comp47 Open 29000 3396 $29,000.00 |Building
Comp47 Open 92445 $92,445.00 |Building
Comp47 Open 50000 7500 $50,000.00 |Building
Comp47 Open 150000 44512 $150,000.00 |Building
Comp47 772202142 $77,220.00 Building
Comp47 268300|2142 $268,300.00 | Building
Comp47 384772155 $38,477.00 Building
Comp47 15000 $15,000.00 |Building
COmp48 TD 05030857 10/31/2005 760.08 760.08 $760.08 |Building
Comp49 300518 10/24/2005 4253.14 4253.14 $4,253.14 |Buiding
Comp49 300519 10/24/2005 492.54 492.54 $492.54 |Buiding
Comp50 2000 9/25/2005 1753.05 1753.05 $1,753.05 |Building
Copmb51 3156290 9956 $9,956.00 | Equipment
Comp52 NA 0797354 10/14/2005 627.42 627.42 $627.42 |Materials
Comp52 NA 0797267 10/12/2005 1112.27 1112.27 $1,112.27 |Materials
Comp52 NA 0797203 10/13/2005 711.74 711.74 $711.74 |Materials
Comp52 NA 0797263 10/12/2005 260.01 260.01 $260.01 |Materials
COmp54 797741 11/7/2005 26.81 26.81 $26.81 | Equipment
Comp55 1500 $1,500.00 |Equipment
Comp56 31500408 5449 10/26/2005 129.9 129.9 $129.90 |Buiding
Comp56 3150040B 5448 10/26/2005 237.07 237.07 $237.07 |Buiding
Comp56 5460 10/27/2005 366.97 237.07 $237.07 |Buiding
Comp56 35155560 5441 10/21/2005 326.92 326.92 $326.92 |Building
Comp57 3155542 96325 $96,325.00 |Materials
Comp58 509301598 9/30/2005 7799.43 7799.43 $7,799.43 |Food
Comp58 5092110311 9/21/2005 96.5 96.5 $0.00 |[Food
Comp58 5092110310 9/21/2005 301.88 301.88 $0.00 Food
Comp58 510040431 10/4/2005 1853.84 1853.84 $1,853.84 |Food
Comp58 510040484 10/11/2005 2369.33 2369.33 $2,369.33 |Food
Comp58 509200404 9/20/2005 4243.81 4243.81 $0.00 |Food
Comp58 509200403 9/20/2005 5942.3 5942.3 $0.00 Food
Comp58 509200405 9/20/2005 3144.38 3144.38 $0.00 |Food
Comp59 06644 10/1/2005 688.04 688.04 $688.04 |Materials
Comp59 06781 10/8/2005 1288 1288 $1,288.00 Materials
Comp59 016732 10/8/2005 691.85 691.85 $691.85 |Materials
Comp59 06887 10/22/2005 4177.29 4177.29 $0.00 Materials
Comp60 370779 11/1/2005 724.65 724.65 $724.65 |Building
Comp60 48733 $48,733.00 |Building
Comp61 118.99 $119.00 Equipment
Comp62 8262290060004226 10/23/2005 89.29 89.29 $0.00 |Building
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Comp63 8262290120258762 10/20/2005 474.54 47454 $0.00 |Building
Comp64 3155511 6604.75 $6,605.00 | Equipment
Comp65 3155691 1800 $1,800.00 | Equipment
Comp65 3155690 2895.7 $2,896.00 | Equipment
Comp65 7300 $7,300.00 | Equipment
Comp65 3000 $3,000.00 | Equipment
Comp66 Open 2633 12/21/2005 133283.22 133283.22 $133,283.22 | Building
Comp66 Open 2634 12/21/2005 70762 70762 $70,762.00 |Building
Comp66 Open 2635 12/21/2005 69819.66 69819.66 $69,819.66 |Building
Comp66 Open 2639 12/21/2005 9267.95 9267.95 $9,267.95 |Building
Comp66 Open 2638 12/21/2005 74100.73 74100.73 $74,100.73 |Building
Comp66 Open 1250002684 2/2/2006 113257.97 113257.97 $113,257.97 |Building
Comp66 Open 18189.54/2656 1/16/2006 18189.54 18189.54 $18,189.54 |Building
Comp66 Open 24909.7/2658 1/16/2006 21909.7 24909.7 $24,909.70 |Building
Comp66 Open 4874.82/2659 1/16/2006 4874.82 4874.82 $4,874.82 |Building
Comp66 Open 349389.27|2700 2/28/2006 376987.28 376987.28 $376,987.28 |Building
Comp66 Open 200000|2596 10/24/2005 187233.22 187233.22 $187,233.22 | Building
Comp66 Open 19738.4/2598 10/24/2005 19738.4 19738.4 $19,738.40 |Building
Comp66 Open 57540.03/2616 11/9/2005 57540.03 57540.03 $57,540.03 |Building
Comp66 Open 35936.27|2619 11/14/2005 35936.27 35936.27 $35,936.27 |Building
Comp66 Open 50129.68/2620 11/14/2005 50129.68 50129.68 $50,129.68 |Building
Comp66 Open 111629.34/2655 1/13/2006 111629.34 111629.34 $111,629.34 |Building
Comp66 Open 2685 16300.77 16300.77 $16,300.77 |Building
Comp66 Open 2688 51734.94 51734.94 $51,734.94 |Building
Comp66 Open 2687 55600.03 55600.03 $55,600.03 |Building
Comp66 Open 6101.38/2657 1/16/2006 6101.38 6101.38 $6,101.38 |Building
Comp66 Open 86403.37|2617 11/9/2005 86403.37 86403.37 $86,403.37 |Building
Comp66 Open 66760.21/2621 11/14/2005 66760.21 66720.21 $66,720.21 |Building
Comp66 Open 34230.17|2653 1/12/2006 34230.17 34230.17 $34,230.17 |Building
Comp66 Open 2636 12/21/2005 40682.01 40682.01 $40,682.01 |Building
Comp66 Open 2640 12/21/2005 19745.61 19745.61 $19,745.61 |Building
Comp66 Open 2637 12/21/2005 61200.67 61200.67 $61,200.67 |Building
Comp66 Open 2660 1/16/2006 25904.41 25904.41 $25,904.41 |Building
Comp66 Open 2597 10/24/2005 187961.18 187961.18 $187,961.18 | Building
Comp66 Open 2686 3012.61 3012.61 $3,012.61 |Building
Comp66 Open 2719 3/30/2006 79702.29 79702.29 79702.29 Building
Comp66 Open 2718 3/30/2006 8745.71 8745.71 8745.71 Building
Comp66 Open 2715 3/17/2006 307893.44 307893.44 307893.44|Building
Comp66 Open 2702 3/6/2006 363263.95 363263.95 363263.95 Building
Comp66 2730 4/6/2006 140412.6 140412.6 140412.6 Building
Comp66 2723 4/10/1940 14711.95 14711.95 14711.95 Building
Comp66 2722 4/5/2006 33059.99 33059.99 33059.99 Building
Comp66 165440 $165,440.00 | Building
Comp67 6540 $6,540.00 |Materials
COmp68 1200 Space 273 10/7/2005 204.33 204.33 $1,200.00 Materials
Comp69 12650 $12,650.00 |Equipment
Comp69 12650 $12,650.00 |Equipment
Comp69 12650 $12,650.00 |Equipment
Comp70 395 $395.00 |Equipment
Comp71 31780 8/18/2005 158.59 158.59 $0.00 |[Equipment
Comp72 0949122-2155-6 10/16/2005 1249.66 1249.66 $1,249.66 |Building
Comp73 3155360 239.19/216426 10/7/2005 258.92 258.92 $258.92 |Materials
Totals 8,268,354.24 5,566,531.99 10,908,300.46
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