

Sample Critical Path Projection

TASK	Oct			Nov				Dec				Jan		Percent Comple	
	9	16	23	30	6	13	20	27	4	11	18	25	1		8
Dumpsters		▲													100%
		10/17													
Extract Residual Water		▲	▼												100%
		10/10/18													
Dehumidification		▲	▼												100%
		10/20/25													
Demolition/Debris Removal		▲					▼								98%
		10/21					11/3								
Framing Repairs					▲		▼								95%
					11/4		11/12								
Roofing Repairs					▲		▼								95%
					11/4		11/13								
Electrical Repairs						▲	▼								94%
						11/10	11/15								
Windows and Doors					▲		▼								94%
					11/5		11/15								
HVAC Repairs						▲	▼								93%
						11/11	11/17								
Plumbing Repairs						▲	▼								93%
						11/11	11/17								

▲ Start

■ Duration

▼ Finish